
Georgia Date:

User: vepps   Department of Transportation Page 1 of 7

Pay Period: 09/01/2015

to 09/30/2015

Rpt-ID: RCPESPRJ

Contract ID: B14727-14-000-0

Estimate Summary By Project

Estimate Number: 0019

10/06/2015

Contract Location: Time Allowed:

 SR 81 (LOGANVILLE HWY) OVER THE APALACHEE RIVER

 

Contractor:

PITTMAN CONSTRUCTION COMPANY Date Let:

P. O. BOX 155 Date Awarded:

 Date Contract Executed:

 Date Notice to Proceed:

CONYERS GA 30012-0155 Date Work Began:

Phone: (770)922-8660 Date Time Stopped:

Date Accepted:

TRAVELERS CASUALTY AND SURETY CO OF AMERICA

01/17/2014

01/31/2014

02/25/2014

03/21/2014

03/31/2014

00/00/0000

00/00/0000

590 Days

10/31/2015Adjusted Completion Date:Escrow Agent:

Surety Co:

District: 1    Area: 02   

Elapsed Calender Days:

Percent Time: 94.75

559 Days

Current Contract Amount

Original Contract Amount

Funds Available

Percent Complete

$2,474,747.98

$2,385,901.95

$312,590.28

87.37%

Counties:

Barrow Walton

Project 
Number

Current 
Project Amount

Original
Project Amount

Project
Funds Available

Project
Payable

Percent
Complete

142296-      $2,474,747.98 $2,385,901.95 $312,590.28 87.37% $259,093.65

_
________________________________________________________________________

Chief Engineer



Georgia Date:

User: vepps   Department of Transportation Page 2 of 7

Pay Period: 09/01/2015

to 09/30/2015

Rpt-ID: RCPESPRJ

Contract ID: B14727-14-000-0

Estimate Summary By Project

Estimate Number: 0019

10/06/2015

Project Number: 142296-      SR 81 - BRIDGE REPLACEMENT

 

BRST0-1308-00(012)            Federal State Project Number:

Total to Date Prev to Date This Estimate

Participating $1,729,726.14 $1,522,451.23 $207,274.91

Non-Participating $432,431.56 $380,612.82 $51,818.74

Total Earnings $2,162,157.70 $1,903,064.05 $259,093.65

Stockpiled Materials $0.00 $0.00 $0.00

Gross Earnings $2,162,157.70 $1,903,064.05 $259,093.65

$0.00 $0.00 $0.00

$0.00 $0.00 $0.00

$0.00 $0.00 $0.00

Other Adjustments $0.00 $0.00 $0.00

Retainage $0.00 $0.00 $0.00

Escrow Amount $0.00 $0.00 $0.00

Securities Encumbered $0.00 $0.00 $0.00

Liq Dam/Incent/Disincent $0.00

Total: $2,162,157.70 $1,903,064.05

Payment Adjustment 1

Payment Adjustment 2

Payment Adjustment 3

Total Payable: $259,093.65

$0.00$0.00



Georgia Date:

User: vepps   Department of Transportation Page 3 of 7

Pay Period: 09/01/2015

to 09/30/2015

Rpt-ID: RCPESPRJ

Contract ID: B14727-14-000-0

Estimate Summary By Project

Estimate Number: 0019

10/06/2015

Project Number 142296-      

Amount
This
PeriodUnits

Auth Qty

Unit Price

Prev Qty

Qty This Period

Qty To Date

Cumulative
AmountLIN Item Code

Item Description 1

Item Description 2

Supplemental Description 1

Supplemental Description 2

Category Number: 0010 ROADWAY

0005 150-1000     TRAFFIC CONTROL - LS  1.000 .900

 23300.000 .050

BRST0-1308-00(012)

 

.950 $1,165.00 $22,135.00

0015 210-0100     GRADING COMPLETE - LS  1.000 .926

 375225.000 .024

BRST0-1308-00(012)

 

.950 $9,005.40 $356,463.75

0024 318-3000     AGGR SURF CRS TN  90.000 93.940

 21.850 .000

 

 

93.940 $.00 $2,052.59

0025 402-3130     RECYCLED ASPH CONC 12.5 MM SUPERPAVE, GP 2 ONLY, INCL BITUM TN  1,200.000 .000

MATL & H LIME 72.000 994.230

 

 

994.230 $71,584.56 $71,584.56

0030 402-3121     RECYCLED ASPH CONC 25 MM SUPERPAVE, GP 1 OR 2, INCL BITUM MATN  1,700.000 1,164.800

TL & H LIME 64.000 378.810

 

 

1,543.610 $24,243.84 $98,791.04

0035 402-3190     RECYCLED ASPH CONC 19 MM SUPERPAVE, GP 1 OR 2,INCL BITUM MATTN  650.000 190.050

L & H LIME 68.450 448.040

 

 

638.090 $30,668.34 $43,677.26

0040 413-1000     BITUM TACK COAT GL  430.000 765.000

 2.800 1,440.000

 

 

2,205.000 $4,032.00 $6,174.00

0045 432-5010     MILL ASPH CONC PVMT, VARIABLE DEPTH SY  2,000.000 .000

 3.750 2,328.000

 

 

2,328.000 $8,730.00 $8,730.00

0050 433-1000     REINF CONC APPROACH SLAB SY  250.000 280.000

 165.000 .000

 

 

280.000 $.00 $46,200.00



Georgia Date:

User: vepps   Department of Transportation Page 4 of 7

Pay Period: 09/01/2015

to 09/30/2015

Rpt-ID: RCPESPRJ

Contract ID: B14727-14-000-0

Estimate Summary By Project

Estimate Number: 0019

10/06/2015

Project Number 142296-      

Amount
This
PeriodUnits

Auth Qty

Unit Price

Prev Qty

Qty This Period

Qty To Date

Cumulative
AmountLIN Item Code

Item Description 1

Item Description 2

Supplemental Description 1

Supplemental Description 2

Category Number: 0010 ROADWAY

0060 641-1100     GUARDRAIL, TP T LF  112.500 .000

 42.000 83.320

 

 

83.320 $3,499.44 $3,499.44

0065 641-1200     GUARDRAIL, TP W LF  725.000 .000

 17.000 591.000

 

 

591.000 $10,047.00 $10,047.00

0075 641-5012     GUARDRAIL ANCHORAGE, TP 12 EA  5.000 .000

 2465.000 4.000

 

 

4.000 $9,860.00 $9,860.00

0080 402-1812     RECYCLED ASPH CONC LEVELING, INCL BITUM MATL & H LIMETN  1,630.000 469.690

 69.950 773.070

 

 

1,242.760 $54,076.25 $86,931.06

0085 446-1100     PVMT REINF FABRIC STRIPS, TP 2, 18 INCH WIDTHLF  4,600.000 .000

 5.250 100.000

 

 

100.000 $525.00 $525.00

Category Amount: $227,436.83 $766,670.70

Category Number: 0040 PERMANENT EROSION CONTROL

0110 163-0520     CONSTRUCT AND REMOVE TEMPORARY PIPE SLOPE DRAINLF  80.000 373.125

 12.250 .000

 

 

373.125 $.00 $4,570.78

Category Amount: $0.00 $4,570.78

Category Number: 0010 ROADWAY

0130 620-0100     TEMPORARY BARRIER, METHOD NO. 1 LF  700.000 522.000

 27.600 174.000

 

 

696.000 $4,802.40 $19,209.60



Georgia Date:

User: vepps   Department of Transportation Page 5 of 7

Pay Period: 09/01/2015

to 09/30/2015

Rpt-ID: RCPESPRJ

Contract ID: B14727-14-000-0

Estimate Summary By Project

Estimate Number: 0019

10/06/2015

Project Number 142296-      

Amount
This
PeriodUnits

Auth Qty

Unit Price

Prev Qty

Qty This Period

Qty To Date

Cumulative
AmountLIN Item Code

Item Description 1

Item Description 2

Supplemental Description 1

Supplemental Description 2

Category Number: 0010 ROADWAY

0140 634-1200     RIGHT OF WAY MARKERS EA  30.000 .000

 100.000 26.000

 

 

26.000 $2,600.00 $2,600.00

Category Amount: $7,402.40 $21,809.60

Category Number: 0030 TEMPORARY EROSION CONTROL

0165 171-0030     TEMPORARY SILT FENCE, TYPE C LF  4,300.000 2,313.925

 2.650 570.000

 

 

2,883.925 $1,510.50 $7,642.40

Category Amount: $1,510.50 $7,642.40

Category Number: 0040 PERMANENT EROSION CONTROL

0180 716-2000     EROSION CONTROL MATS, SLOPES SY  5,138.000 5,600.561

 1.000 88.889

 

 

5,689.450 $88.89 $5,689.45

Category Amount: $88.89 $5,689.45

Category Number: 0030 TEMPORARY EROSION CONTROL

0185 167-1000     WATER QUALITY MONITORING AND SAMPLING EA  2.000 3.000

 100.000 .000

 

 

3.000 $.00 $300.00

0190 167-1500     WATER QUALITY INSPECTIONS MO  16.000 17.000

 400.000 1.000

 

 

18.000 $400.00 $7,200.00

Category Amount: $400.00 $7,500.00

Category Number: 0010 ROADWAY

0205 643-1132     CH LK FENCE, ZC COAT, 4 FT, 9 GA LF  1,090.000 82.000

 9.650 -82.000

 

 

.000 $-791.30 $0.00



Georgia Date:

User: vepps   Department of Transportation Page 6 of 7

Pay Period: 09/01/2015

to 09/30/2015

Rpt-ID: RCPESPRJ

Contract ID: B14727-14-000-0

Estimate Summary By Project

Estimate Number: 0019

10/06/2015

Project Number 142296-      

Amount
This
PeriodUnits

Auth Qty

Unit Price

Prev Qty

Qty This Period

Qty To Date

Cumulative
AmountLIN Item Code

Item Description 1

Item Description 2

Supplemental Description 1

Supplemental Description 2

Category Number: 0010 ROADWAY

0265 436-1000     ASPHALTIC CONCRETE CURB - LF  680.000 .000

 12.000 679.000

5 IN

 

679.000 $8,148.00 $8,148.00

Category Amount: $7,356.70 $8,148.00

Category Number: 0050 SIGNING AND MARKING

0320 636-1020     HIGHWAY SIGNS, TP 1 MATL, REFL SHEETING, TP 3SF  91.420 .000

 17.000 98.920

 

 

98.920 $1,681.64 $1,681.64

0335 636-2090     GALV STEEL POSTS, TP 9 LF  148.000 .000

 9.000 163.000

 

 

163.000 $1,467.00 $1,467.00

Category Amount: $3,148.64 $3,148.64

Category Number: 0030 TEMPORARY EROSION CONTROL

0385 165-0041     MAINTENANCE OF CHECK DAMS - ALL TYPES LF  680.000 943.900

 10.000 .000

 

 

943.900 $.00 $9,439.00

Category Amount: $0.00 $9,439.00

Category Number: 0060 BRIDGE NO 1 - OVER THE APALACHEE RIVER

0435 520-1151     PILING IN PLACE, STEEL H, HP 14 X 89 LF  180.000 189.000

 85.000 .000

 

 

189.000 $.00 $16,065.00

0450 524-0010     DRILLED CAISSON - LF  40.000 41.830

 1300.000 .000

54 IN

 

41.830 $.00 $54,379.00

0460 541-0001     DETOUR BRIDGE - LS  1.000 .800

 182000.000 .140

STA 113+62.11

 

.940 $25,480.00 $171,080.00

Category Amount: $25,480.00 $241,524.00



Georgia Date:

User: vepps   Department of Transportation Page 7 of 7

Pay Period: 09/01/2015

to 09/30/2015

Rpt-ID: RCPESPRJ

Contract ID: B14727-14-000-0

Estimate Summary By Project

Estimate Number: 0019

10/06/2015

Project Number 142296-      

Amount
This
PeriodUnits

Auth Qty

Unit Price

Prev Qty

Qty This Period

Qty To Date

Cumulative
AmountLIN Item Code

Item Description 1

Item Description 2

Supplemental Description 1

Supplemental Description 2

Category Number: 0010 ROADWAY

131 402-3121     RECYCLED ASPH CONC 25 MM SUPERPAVE, GP 1 OR 2, INCL BITUM MATN  .000 372.020

TL & H LIME 63.250 .000

Temporary Asphalt

                                                            

372.020 $.00 $23,530.27

136 402-3130     RECYCLED ASPH CONC 12.5 MM SUPERPAVE, GP 2 ONLY, INCL BITUM TN  .000 180.240

MATL & H LIME 71.250 .000

Temporary Asphalt

                                                            

180.240 $.00 $12,842.10

141 402-3190     RECYCLED ASPH CONC 19 MM SUPERPAVE, GP 1 OR 2,INCL BITUM MATTN  .000 278.980

L & H LIME 67.700 .000

Temporary Asphalt

                                                            

278.980 $.00 $18,886.95

9000 109-0300     PRICE ADJUSTMENT - ASPHALT CEMENT *$* .000 -2,514.160

 1.000 -13,730.310

(IN# 1)

                                                            

-16,244.470 $-13,730.31 ($16,244.47)

Category Amount: $-13,730.31 $39,014.85

Project Total Amount: $259,093.65 $2,162,157.70


